2025 CSC493 – Capstone Weekly Reports[1]

<Download this template and name it Week_<WEEK_NUMBER>, where "<REPORT_NUMBER>" is replaced by the current week number (i.e., "1" for the first weekly report and so forth).

Week	3
Project Name	AI Music Mood Classifier
Report Date	Sep 9, 2025 ← click to select date

Part 1: Weekly Progress Report

- **Accomplishments**: **What did you complete this week?** Be specific and measurable.
- Examples: *Implemented login authentication using OAuth2; Fixed bug in file upload function (issues #14); Completed draft of UI wireframes; Identified functional and non-functional requirements; etc. (up to 3 points)*

I have created basic skeletons for my codebase Python files, such as my baseline for my classifier, my data loader, features, the preprocessor, and the GUI. I have also started adding my dataset into a subfolder titled DEAM (after the dataset name) for later training usage. I have also started a skeleton for my main.py file as well.

- **Challenges**: **What problems did you encounter?** Mention blockers, unresolved issues, or risks.
- Examples: *Struggled with connecting database migrations to production server; API documentation was incomplete – need clarification; etc. (up to 3 points)*

The problems that I faced this past week were finding information on how to create the distinct parts of the AI classifier, such as the data loader and features parts, as most of the documentation I found did not distinctly clarify what each part does. I also spent a good portion of time figuring out how to properly setup preprocessing for my classifier as it will help my classifier figure out later down the line if it is accurately determining the mood of a song from the DEAM dataset for example based on the valence and arousal values and classifying them into moods.

- **Next Steps**: **What are your goals for next week?** Keep them realistic and linked to project milestones.
- Examples: Set up automated testing with GitHub Actions; Final project proposal *(up to 2 points)*

My goals for this next week are to start building onto my classifier skeleton files and start testing feature extraction (valence and arousal values from a small set of songs) to prepare for integrating larger datasets. I will more than likely need to debug as well as setting up the feature extraction seems to be a commonly difficult step for other people's similar projects.

- **Discussion Points**: **What would you like to discuss in class, or with your professor/TA?** This could include technical issues, project direction, or collaboration concerns.
- Examples: *Should we prioritize front-end features before database scaling? Need guidance on writing integration tests; etc. (up to 2 points)*

What kind of front-end features should be required? Just enough for the app to be functional?

[1] Detailed Weekly Report requirements can be found here: 2024 URCPP Capstone - Using Agile and Reporting Out

Part 2: Time Reporting

Make sure that as you fill out the first prompt, you include in enough detail in the summary. For example, "debugging" is vague, but "debugged function X to make sure that when user does action Y, it is called and returns the value Z" is better.

- **Time Spent**: Briefly explain how much time, *outside of class*, spent on your project. If you worked on multiple components, each should get a detailed summary. Make sure to add up all the hours and minutes correctly. *Add as many rows as you need to the table below. Please do not include hours in class as part of this section. (up to 4 points)*

START	FINISH	HOURS	DETAILED SUMMARY
MM/DD HH:MM	MM/DD HH:MM		
9/1 18:00	9/1 21:00	3	Researched several datasets as the EMO-Music would not download for whatever reason, settled on the DEAM dataset as it has the same valence / arousal values for mood classification built-in.
9/2 8:00	9/2 12:00	4	Watched several videos comparing DEAM datasets and other similar datasets just to verify if DEAM was a better fit for my project compared to others, still found DEAM to be one of the best fit.
9/3 18:00	9/3 21:00	3	Asked ChatGPT about best way to implement my dataset into my project codebase as I had swapped from EMO-Music, also asked about how to properly set up skeleton files for the differing parts of my classifier and how to connect them.
9/4 8:00	9/4 12:00	4	Started building the skeleton of my classifier (preprocess, features, dataloader, baseline classifier, gui, main.py) and downloaded DEAM dataset and added to data folder.
	WEEKLY TOTAL	12	

- **Total (Cumulative) Project Time Spent**: After the number of hours and minutes, make sure to briefly explain whether you are on track and if not, what you may need to do in order to achieve what you set out to accomplish. *(up to 2 points)*

So far, I have spent 33.75 hours total on this project. I am on track according to the timeline I built with help from ChatGPT. I should start on the small dataset feature extraction this week and eventually over the next two weeks start using the classifier on the DEAM dataset to properly train it.

Rubric:

The following rubric will be used, but they might change as needed.

Accomplishments (3 points)

1 point for a general description of progress, 2 points for specifics on progress, 3 points for specifics AND referring to previous targets and explaining how current accomplishments build on previous ones.

Challenges (3 points)

1 point for mentioning there are roadblocks, 2 points for specifics, 3 points for specifics AND what was done already to try to overcome them.

Desired discussion points (2 points)

1 point for at least one relevant discussion point as a general question, 2 points for relevant discussion points with specifics

Future Goals (2 points)

1 point for concrete future targets (i.e. "working more on the project" is a zero, but "working on getting component X to interface with component Y" suffices), 2 points for tying in the targets with what was hopefully discussed in the meeting.

Time Spent (4 points)

1 point for including general statements of how much time was spent ("4 hours on coding"), 2 points for splitting time into specific parts ("1.5 hours on research on component X, 1 hour coding, 2.5 hours debugging"), 3 points for specific parts and details on the pieces ("1.5 hours researching Turtle interface for drawing concentric circles given inputs from the user, 1 hour coding function X that used that interface, 2.5 hours testing function X by giving it multiple values and fixing errors for values A, B, C, and D"). 1 Point for totalling the hours correctly.

What happens if your time on a task is interrupted and you don't have a concrete (or discrete) end time? In this case put the start time in, and the word "interrupted" for the end time and include the task total time. Rounding to the nearest 15 minutes is acceptable. *(This makes adding up times easier, especially when you use decimal hours, i.e. 3.75 rather than 3 hours 45 minutes.)*

Total (Cumulative) Project Time (2 points)

1 point for summing the values correctly, 2 points for the total time AND reflection on progress (you are confident to fit the target and if not, what course corrections you anticipate needing to make)

Resources

Here's a link to this Weekly Report Template – Make a copy and use it:

2025 CSC493 Weekly Report v2 TEMPLATE