# 2025 CSC493 – Capstone Weekly Reports[1]

<Download this template and name it Week_<WEEK_NUMBER>, where "<REPORT_NUMBER>" is replaced by the current week number (i.e., "1" for the first weekly report and so forth).

| | |
|---|---|
| **Week** | 12 |
| **Project Name** | Moodr AI |
| Report Date | Nov 11, 2025 ← click to select date |

## Part 1: Weekly Progress Report

- **Accomplishments**: **What did you complete this week?** Be specific and measurable.
- Examples: *Implemented login authentication using OAuth2; Fixed bug in file upload function (issues #14); Completed draft of UI wireframes; Identified functional and non-functional requirements; etc. (up to 3 points)*

This week, I managed to add a test suite for testing basic functions of my AI. In the future, I will add many more tests and account for edge cases. I also added progress bars to both my model training and the GUI fora  better user experience.

- **Challenges**: **What problems did you encounter?** Mention blockers, unresolved issues, or risks.
- Examples: *Struggled with connecting database migrations to production server; API documentation was incomplete – need clarification; etc. (up to 3 points)*

The only problem I am encountering is the idea of accounting for edge cases within my unit testing for my project as the only edge cases I can think of is users inputting incorrect files into the AI to classify, which is already accounted for.

- **Next Steps**: **What are your goals for next week?** Keep them realistic and linked to project milestones.
- Examples: Set up automated testing with GitHub Actions; Final project proposal *(up to 2 points)*

My goals for this next week are: to refine my GUI and complete adding tests to the unit test suite in order to properly test if everything is working properly.

- **Discussion Points**: **What would you like to discuss in class, or with your professor/TA?** This could include technical issues, project direction, or collaboration concerns.
- Examples: *Should we prioritize front-end features before database scaling? Need guidance on writing integration tests; etc. (up to 2 points)*

How should I handle songs shorter than 30 seconds during augmentation or training? How should I structure unit tests for audio-related functions like extract_audio_stats() and extract_features()?

[1] Detailed Weekly Report requirements can be found here: 2024 URCPP Capstone - Using Agile and Reporting Out

## Part 2: Time Reporting

Make sure that as you fill out the first prompt, you include in enough detail in the summary. For example, "debugging" is vague, but "debugged function X to make sure that when user does action Y, it is called and returns the value Z" is better.

- **Time Spent**: Briefly explain how much time, *outside of class*, spent on your project. If you worked on multiple components, each should get a detailed summary. Make sure to add up all the hours and minutes correctly. *Add as many rows as you need to the table below. Please do not include hours in class as part of this section. (up to 4 points)*

| START | FINISH | HOURS | DETAILED SUMMARY |
|---|---|---|---|
| MM/DD HH:MM | MM/DD HH:MM | | |
| 11/4 08:00 | 11/4 14:00 | 6 | Spent around 4 hours figuring out how to add progress bars for visually displaying model loading in order to give users feedback whilst classifying music with the CNN model as it sometimes is slow. Eventually found a great library (tqdm) that visualizes progress bars very simply and cleanly. I then added that to my CNN model and GUI. |
| 11/5 15:00 | 11/5 19:00 | 4 | Researched different ideas for unit tests that would apply to my project, mostly figuring out what kind of edge cases there are, and started implementing basic unit tests. |
| 11/6 08:00 | 11/6 12:00 | 4 | Retrained CNN model after the progress bar edition from Tuesday and finished the basic unit tests for the major functions. |
| | **WEEKLY TOTAL** | 14 | |

- **Total (Cumulative) Project Time Spent**: After the number of hours and minutes, make sure to briefly explain whether you are on track and if not, what you may need to do in order to achieve what you set out to accomplish. *(up to 2 points)*

| |
|---|
| So far, I have spent 168 hours working on this project. I am currently on track as the rest of the weeks that I am to work on this project are scheduled for finishing adding unit tests, refining the GUI, eventually (once the project is done) making the app into an exe file, and overall ensuring that the CNN model is properly trained and tweaked in order to classify calm and angry songs better. |

## Rubric:

The following rubric will be used, but they might change as needed.

### Accomplishments (3 points)

1 point for a general description of progress, 2 points for specifics on progress, 3 points for specifics AND referring to previous targets and explaining how current accomplishments build on previous ones.

### Challenges (3 points)

1 point for mentioning there are roadblocks, 2 points for specifics, 3 points for specifics AND what was done already to try to overcome them.

### Desired discussion points (2 points)

1 point for at least one relevant discussion point as a general question, 2 points for relevant discussion points with specifics

### Future Goals (2 points)

1 point for concrete future targets (i.e. "working more on the project" is a zero, but "working on getting component X to interface with component Y" suffices), 2 points for tying in the targets with what was hopefully discussed in the meeting.

### Time Spent (4 points)

1 point for including general statements of how much time was spent ("4 hours on coding"), 2 points for splitting time into specific parts ("1.5 hours on research on component X, 1 hour coding, 2.5 hours debugging"), 3 points for specific parts and details on the pieces ("1.5 hours researching Turtle interface for drawing concentric circles given inputs from the user, 1 hour coding function X that used that interface, 2.5 hours testing function X by giving it multiple values and fixing errors for values A, B, C, and D"). 1 Point for totalling the hours correctly.

What happens if your time on a task is interrupted and you don't have a concrete (or discrete) end time? In this case put the start time in, and the word "interrupted" for the end time and include the task total time. Rounding to the nearest 15 minutes is acceptable. *(This makes adding up times easier, especially when you use decimal hours, i.e. 3.75 rather than 3 hours 45 minutes.)*

### Total (Cumulative) Project Time (2 points)

1 point for summing the values correctly, 2 points for the total time AND reflection on progress (you are confident to fit the target and if not, what course corrections you anticipate needing to make)

## Resources

Here's a link to this Weekly Report Template – Make a copy and use it:

2025 CSC493 Weekly Report v2 TEMPLATE